RESOLUTION BY
FINANCE/EXECUTIVE COMMITTEE 01- R -0430

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO CHANGE
ORDER NUMBER ONE FOR FC-6865-97, PIEDMONT PARK IMPROVEMENTS
WITH SITE ENGINEERING, INC., IN AN AMOUNT NOT TO EXCEED SIX
HUNDRED FORTY FIVE THOUSAND THREE HUNCRED SIXTY EIGHT
DOLLARS AND SEVENTY FOUR CENTS ($645,368.74). ALL CONTRACTED
WORK SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT AND
CENTER NUMBER: 1C39 574001 M221030792BC.

WHEREAS, the City of Atlanta did enter into an agreement for FC-6865-97, Piedmont Park
Improvements with Site Engineering, Inc. on behalf of the Department of Parks, Recreation &
Cultural Affairs; and

WHEREAS, additional irrigation work, soil stabilization, granite curbing and roadway paving is
necessary to complete the project; and

WHEREAS, the Commissioner of the Department of Parks, Recreation and Cultural Affairs
and the Director of the Bureau of Purchasing and Real Estate have recommended that
Change Order Number One for FC-6865-97, Piedmont Park Improvements be entered into
with Site Engineering, Inc. in an amount not to exceed Six Hundred Forty Five Thousand
Three Hundred Sixty Eight Dollars and Seventy Four Cents ($645,368.74); and

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,
GEORGIA, that the Mayor be and is hereby authorized to enter into Change Order Number
One for FC-6865-97, Piedmont Park Improvements with Site Engineering, Inc. in an amount
not to exceed Six Hundred Forty Five Thousand Three Hundred Sixty Eight Dollars and
Seventy Four Cents ($645,368.74). .

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate
be and is hereby directed to prepare an appropriate contractual agreement to be approved by
the City Attorney as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this contractual agreement shall not become binding on
the City, and the City shall incur no liability upon same until such contract has been executed
by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to
and paid from fund, account and center number: 1C39 574001 M221030792BC.
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CITY OF ATLANTA

BILL CAMPBELL 68 MITCHELL STREET, S.W. DEPARTMENT OF
Mayor CITY HALL SOUTH, SUITE 1790 ADMINISTRATIVE SERVICES
ATLANTA, GEORGIA 30335-0307 Herbert McCall
Commissioner
Bureau of Purchasing
& Real Estate
Felicia Strong-Whitaker
DATE January 8, 2001 Director
CHANGE ORDERNO. ___ 1 APPROVED DATE AMOUNT (BLUSMINUS)S___ $645,368.74
70 __Site Engineering, Inc. +CONTRACTOR
FOR _revisions to scope of work IN CONNECTION WITH

F.C. 6865-97, Piedmont Park Improvements
FOR OWNER _City of Atlanta Department of Parks, Recreation and Cultural Affairs ‘

YOUR PROPOSAL FOR MAKING THE FOLLOWING CHANGES HAS BEEN ACCEPTED:

(SEE BREAKDOWN ATTACHED)

THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) (DECREASED) IN THE SUM OF: $.645.368.74

Six Hundred Forty Five Thousand Three Hundred Sixty Eight Dollars and 74/100 DOLLARS

ORIGINAL CONTRACT PRICE INCLUDING PREVIOUS CHANGE ORDER(S) _$3,574,900.00

NEW CONTRACT TOTAL $4,220,268.74 WITH (INCREASE) (DECREASE) (NO CHANGE) IN THE CONTRACT TIME OF
365 DAYS. NEW CONTRACT TIME__ 635 DAYS. (INCREASE) $645,368.74

CUMULATIVE TOTAL OF CHANGE ORDERS

Phasiolent” e e e

CONTRACTOR-TIT COMMISSIONER- REPRESENTIN YNER

: 5 conroé?n: SECRETARD 7 DIRECTOR, BUREAU OF PURCHASING & REAL ESTATE

COMMISSIONER OF FINANCE

SITE EMgINESRING /rye

1C39 574001 M221030792BC
ACCOUNT NUMBER

ASSOCIATE CITY ATTORNEY MAYOR
RECOMMENDED:

NOTE: Change Order must be executed in same manner as original contract

CHIEF ADMINISTRATIVE OFFICER

2935 (Rev. 233)
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SITE
ENGINEERING INC.

TS BestPiendBL. ¢+ Alanis,GAJOSD + TIOZE3TIM ¢ Pay #770-283.080

DATE: December 12, 2000 TIME: 10:14 AM
YO: Sushma Dersch PHONE:  404-817-6734 ,
: COA Parks Department  FAX: 404-817-6741 b
FROM: David Hess PHONE: 770-263-7234
FAX: 770-263-0892
RE: Piedmont Park improvements, FC-6865-97

Number of pages including cover sheet: 2

Sushma,

The following is the change order breakout for the above referenced project.
These items are mainly due to encountering unsuitable soils and additional road

work for the project.

If you have any questions or concerns please contact me at 770-263-7234 or _

" email me at davidf@siteng.com.
Thank you,

9L

David Hess
Site Engineering, Inc.
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SITE
JENGINEERING INC.

PAGE B2

12-Dec-00

Pledmont Park lmprovemonts. FC-BBGS-W

Change Order Breakout

{Part )

Concrete Flowable Fill {Unsuitable soils at sewer iine location)
Crushed Stone for Stsbilixation (Unsuitable soils at sewer line location)
Crushed Stone for Stabliization (Unsultable solls at Road)

Maul Off (Unsuitable soiis at Road)

Geo Textlie Fabric for Stabilization (Unsuitable soils at Road)

Granite Curb Work, 5900 LF (Decrease Road width from 24' wide to 20' wide)
(Part hl)

Roadway work at Oak Hill (Road Paving, not in original design)

Grantte Curb Work, 1200 LF (Decrease Road width from 24° wide to 20" wide)
lrrigation Redesign {Addition of new and larger irrigation system)

7025 BestPriend RY.  +  Allnta, GAZ0SAD ¢ 770-263-2234 - Paxs 770-383-0892

: 65,520.00
5,268.80

| 95,840.00
32,832.00

18,875.00

“» B e v e

" 159,300.00

132,251.40

"

32,400.00

108,281.54

TOTAL

$ 645.366.74
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TRANSMITTAL FORM FOR LEGISLATION
PUBLIC IMPROVEMENT PROGRAM

Contact Person: Pamela Lewis x 6379
Marie Pope 853-7503

Committee(s) of Purview: Finance/Executive Council Deadline: February 12, 2001
Committee

Committee Meeting Dates(s) February 28, 2001 Full Council Date: March 5, 2001

CAPTION:

BACKGROUND:

TO AUTHORIZE THE MAYOR TO ENTER INTO CHANGE ORDER NUMBER ONE FOR FC-6865-97,

PIEDMONT PARK IMPROVEMENTS WITH SITE ENGINEERING, INC,, IN AN AMOUNT NOT TO

EXCEED SIX HUNDRED FORTY FIVE THOUSAND THREE HUNDRED SIXTY EIGHT DOLLARS AND

SEVENTY FOUR CENTS (§645,368.74). ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID
- FROM THE FOLLOWING FUND, ACCOUNT AND CENTER NUMBER: 1C39 574001 M221030792BC.

FINANCIAL IMPACT (if any)
Mayor's Staff Only
Received by Mayor's Oﬁ'lce 9—[ Q(Q l 0 ‘ Reviewed by: #

| (ato) initials)
(date)
Submitted to Council:

(date)

Action by Committee: Approved Adverse Held Amended

Substitute Referred Other



TO:

CAPTION:

REQUESTING
DEPARTMENT:

CONTRACT TYPE:

SOURCE
SELECTION:

BID OPENING:

INVITATIONS
ISSUED:

BIDS
RECEIVED:

BACKGROUND:

SOURCE OF FUNDING:

EVALUATION TEAM

COMPOSITION:

BUREAU OF PURCHASING AND REAL ESTATE

LEGISLATION SUMMARY

FINANCE/EXECUTIVE COMMITTEE

A resolution authorizing the Mayor to enter into Change Order Number One for

FC-6865-97, Piedmont Park Improvements with Site Engincering, Inc., in an
amount not to exceed Six Hundred Forty Five Thousand Three Hundred Sixty
Eight Dollars and Seventy Four Cents ($645,368.74). All contracted work shall
be charged to and paid from fund, account, and center number: 1C39 574001
M221030792BC.

Department of Parks, Recreation & Cultural Affairs
Construction

N/A

N/A
N/A

N/A

Original Contract Amount - $3,574,900.00

Change Order Number One is necessary to provide for additional
irrigation, soil stabilization, granite curb and roadway paving not
specified In the original scope of work.

Bond Fund

DPRE, BPRE



